



Revised Schedule for SP Pre-Production

Continued testing of first two pre-production boards over next 2 weeks

- Hopefully validate SP04 layout with reworked boards
- Lev leaves for PNPI

Quotes from new vendors in progress; selection this month

Submit new pre-production order for 2 boards at beginning of April to new vendor

- Manufacture 2.5 weeks
- Inspection 0.5 week
- Assembly 3 weeks

New round of testing begins mid-May

- Lev returns from PNPI
- Testing should go fast if no problems (software in hand)
- Complete by beginning of June



Revised Schedule for Main Production

Submit remaining production of 12 boards June 1

Boards ready for testing August 1

Board tests completed October 1

Full crate tests of 12 SP's with Muon Sorter takes 2 months, as previously requested

Therefore, full production not fully tested and available until December 2005

→ However, 4 other new SP04's available October 1

→ One or more SP02's available ~now

□ Critical items are mezzanine cards, TF backplanes





Mezzanine Card Supply

Four SP/MS prototype mezzanine cards made and all in use

- Two for Rice MPC/MS production tests
- Two for SP production tests

None currently available for Slice Tests or other integration tests at CERN

- Possible that one from UF could be supplied to CERN for April
- Rice needs 2 continuously?

No Track-Finder at CERN for Slice Tests until current mezzanine card production completed

- Connectors must be installed, cards must be fully tested (the BGAs were installed by Conquest...)
- Maybe not a problem if no tests can take place at SX5 because of infrastructure issues there for the time being