
ID Task Name Duration
1 Chamber Deliveries and Tests at ISR 634 days

2 1st shipment: 20 ME23/2 at CERN 0 days
3    Preinstallation tests of the 1st shipment of 20 ME23/2 40 days
4 2nd shipment 20 ME23/2 at CERN (40 total) 0 days
5    Preinstallation tests of the 2nd shipment of 20 ME23/2 20 days
6 3rd shipment: 20 ME23/2 at CERN (60 total) 0 days
7    Preinstallation tests of the 3rd shipment of 20 ME23/2 10 days
8 4th shipment: 30 ME23/2 at CERN (90 total) 0 days
9    Preinstallation tests of the 4th shipment of 30 ME23/2 15 days
10 5th shipment: 30 ME23/2 at CERN (120 total) 0 days
11    Preinstallation tests of the 5th shipment of 30 ME23/2 15 days
12 6th shipment: 28 ME23/2 at CERN (148 total) 0 days
13    Preinstallation tests of the 6th shipment of 28 ME23/2 15 days
14 First 20 ME2/1 at CERN 0 days
15    Preinstallation tests of the first 20 ME2/1 10 days
16 Next 18 ME2/1 at CERN (38 total) 0 days
17    Preinstallation tests of the last 18 ME2/1 10 days
18 First 20 ME3/1 at CERN 0 days
19    Preinstallation tests of the first 20 ME3/1 10 days
20 Next 18 ME3/1 at CERN (38 total) 0 days
21    Preinstallation tests of the last 18 ME3/1 10 days
22 First 20 ME4/1 at CERN 0 days
23    Preinstallation tests of the first 20 ME4/1 10 days
24 Next 18 ME4/1 at CERN (38 total) 0 days
25    Preinstallation tests of the last 18 ME4/1 10 days
26 1st 25 ME1/2 at CERN 0 days
27 2nd 25 ME1/2 at CERN 0 days
28 Last 24 ME1/2 at CERN 0 days
29    Preinstallation tests of 74 ME1/3 37 days
30 1st 25 ME1/3 at CERN 0 days
31 2nd 25 ME1/3 at CERN 0 days
32    Preinstallation tests of 50 ME1/3 25 days
33 Last 24 ME1/3 at CERN 0 days
34    Preinstallation tests of 24 ME1/3 12 days
35 Infrastructure at SX5 893 days
36 YE-2, YE-3, YE-1 assembly 66 days
37 YE+2, YE+3, YE+1 assembly 75 days
38 Walkways+Perimeter cable trays (all) 126 days
39 Perimeter gas pipes plus full N2+sniffer system 110 days
40 Perimeter water manifolds (YE2, YE3) 65 days
41 Perimeter water manifolds (YE1) 65 days
42 Disk corner connections (all) 110 days
43 CSC mounting posts (all) 23 days
44 Disk face cable trays  (YE2, YE3) 65 days
45 Disk face cable trays  (YE1) 65 days
46 Studs on disk face for HV/LV/hoses/gas pipes (YE2, YE3) 65 days
47 Studs on disk face for HV/LV/hoses/gas pipes (YE1) 65 days
48 LV boxes (all) 70 days
49 HV boxes (YE2) 40 days
50 HV boxes (YE1) 36 days
51 VME crates (YE1) 40 days
52 VME crates (YE2) 36 days
53 YE4 assembly---when???? 36 days
54 Installation and commisioning of YE+ at SX5 480 days
55 + ME2 installation, comissioning 45 days
56 + ME3 installation, commissioning 27 days
57 + ME4/1 installation, commissioning 11 days
58 +RE1 and cables ????? 290 days
59 + ME1 installation, commisioning 35 days
60 YE+2 (free access) 285 days
61 YE+2 (free access) 55 days
62 YE+2 (crane shared with UX supply) 39 days
63 YE+3 (free access) 275 days
64 YE+3 (free access) 55 days
65 YE+3 (crane shared with UX supply) 48 days
66 YE+1 (free access) 210 days
67 YE+1 (free access) 55 days
68 YE+1 (crane shared with UX supply) 36 days
69 Installation and commissioning of YE- at SX5 631 days
70 Inatallation Preparations and Trials 30 days
71 - ME2 installation, comissioning 45 days
72 - ME3 installation, commissioning 27 days
73 - ME4/1 installation, commissioning 11 days
74 -RE1 and cables ????? 443 days
75 - ME1 installation, commisioning 35 days
76 YE-2 (free access) 85 days
77 YE-2 (shared with YB-; no YB- work planned) 121 days
78 YE-2 (shared with vac tank and coil) 104 days
79 YE-2 (free access) 28 days
80 YE-2 (crane shared with UX supply) 110 days
81 YE-3 (free access) 70 days
82 YE-3 (shared with YB-; no YB- work planned) 121 days
83 YE-3 (shared with vac tank and coil) 104 days
84 YE-3 (free access) 28 days
85 YE-3 (crane shared with UX supply) 115 days
86 YE-1 (free access) 60 days
87 YE-1 (shared with YB-; no YB- work planned) 121 days
88 YE-1 (shared with vac tank and coil) 104 days
89 YE-1 (free access) 28 days
90 YE-1 (crane shared with UX supply) 105 days
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