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Barrel yoke (YB) assembly
HB absorber+optics manufacture
HB absorber delivery to CERN HB+  M2

HB module assembly (186)
HB- assy in SX5 (+EB rails)  M1

HB- test in SL 52
HE absorber+obtics manufacture

HE+HE absorber delivery to CERN  M2  M2

Endcap yoke (YE) assembly  M1

Fit jacks, diving boards, MB4 rail
Install gangways&services  YB,Y
Prepare coil assy swivel etc.  M1 Equip endcap -Equip endcap -

Assemble HE- and cable YE-
HB+ assy in SX5 (+EB rails)  M1

HB+ test in SL 51 Equip endcap +

Assemble HE+  and cable YE+ Equip endcap+

 M1

Equip endcap +

Mount HO on YB +2,+1, 0,-1,-2  M2

Coil modules -2 to +2 assembly  M1  M1

Coil into vac tank & closed
HB insertion in coil  M1

EB+ supermodule(s) trial insertio
 M1Cool coil  M2  M2

Close, magnet & sector test, open 5 wheels3 wheels  M1

DT/RB manuf/assy/test
 M1MB+RB SX install YB+2, +1 1 chamber 1’st sector

MB + RB SX install YB0  M1

MB+RB SX install YB -1, -2
ME CSC manuf/assy/test  M2

RE1/ME1/1 manuf/assy/test  M2

ME/RE SX install YE +2, +3  M2

ME/RE SX install YE +1  M1

ME/RE SX install YE -1
ME/RE SX install YE -2, -3

 M1
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