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Close yoke, magnet test, open
Magnet + infra

HCAL

ECAL

MUON

TRIDAS + CPT

Commissioning

Critical path

 M1

Install EB+  M1

Assemble/test HF  M1

YB-, YE- muon install (SX)  M1
endcap -Complete equipping/testing endcap -

Muon chamber +a;lignment system UX installation/access
YB  M1  M1

Muon chamber UX installation UXC 55 ready 15.07.04

UX Civil Engineering finish  M1 YE+ YE-

Prepare UX area  M1blockhouses
Install floor plates & CMS shielding  M1

Prepare US area (infra)  M1

SDX  ready, infrastructure installation
Equip US with racks. Detector readout/trigger/DAQ commissioning M1

Equip US with crates & DCS DAQ.0 installed in SCXlocal trig/DAQ
ready  in USC

DAQ.0 ready

SCX ready, infrastructure installation  M1

Connect & Commission dets/DAQ
Trigger/DAQ integration
Cabling (heavy + fibre optics) chains  M1

Commission MB,ME,HE,SE
Lower major elements

EB+ M2
 M1 + end - end

Install HB  & commission
 M1+ end

- end

 M1

EB supermodul assembly/calibration - end

EB install, cable &commission EB- M2

EE dee assy & calib. SE assembly
SE- M2

EE - M2EE+ M2

SE+/- install & commission SE-+M2

TK manufacture & assembly  M1

TK install & commission TK M2

Install beampipe BP M2  M1

Close expt (yoke/tot/HF/shielding)  M1

Online/Offlinine computing installatio
Close, test magnet, commission close

Open detector, 10m  M1

EE+ install & commissioning
EE-  inst & commissioning  M1

Close experiment
Complete CMS ready for beam  M1

LHC commissioning & pilot run
Open detector, 10m
Install pixels

CMS closed for beam
       1’st April 2007

Close detector
CMS Ready for extended physics run

CMS v33.0 study : surface & underground assembly after magnet test 
01 Mar 2002 AB


